

COPY.

C. 21133

Lloyd's Register of Shipping.



Port

Newcastle-on-Tyne

7th September, 1945

PROGRESS REPORT.

FIRST INSTALMENT.

This is to Certify that the state of progress of work on the ^{hull} ~~machinery~~ of the undermentioned vessel(s) on the above date is as follows:—

Builders The Shipbuilding Corporation Ltd. (Tyne Branch).

YARD ~~OR ENGINE~~ No.

29

A/MS.1613

New Fore End for s.s.
"HARPAGUS"

PROGRESS.

Work is being proceeded with, sufficient material having been delivered in the yard.

The materials used and labour provided are being economically employed in connection therewith.

Hugh L. Walker

Surveyor to Lloyd's Register of Shipping.

This Certificate is issued upon the terms of the Rules and Regulations of the Society, which provide that:—

"While the Committees of the Society use their best endeavours to ensure that the functions of the Society are properly executed, it is to be understood that neither the Society nor any Member of any of its Committees is under any circumstances whatever to be held responsible for any inaccuracy in any report or certificate issued by the Society or its Surveyors, or in any entry in the Register Book or other publication of the Society, or for any error of judgment, default or negligence of any of its Committees or any Member thereof, or the Surveyors, or other Officers or Agents of the Society."