

Being converted from Coal to Oil Burning  
In letter from Ellen S. W. Buenos Aires



© 2021

Lloyd's Register

Foundation

7.7.21

Tuesday,  
29th July.

X Set Safety Valves and Accumulation Test a.m.  
Basin Trial, Test Auxiliary Machinery under Steam,  
including Dynamo, Steering Engine and Winch, p.m.  
Test Navigation Lights.  
Inspection of W.T. Doors, Hatches and Skylights.  
Raising and Lowering Boats.  
Inspection of Sanitary Services under working conditions.  
" " Bathroom & washplaces; fresh and hot  
water system under working conditions.  
Inspection of Masts, Spars, Rigging and Guard Rails,  
including Sounding Machinery Gear.  
Preliminary Inspection of V/S.  
" Anchor and Cable trials.  
" Electrical Trials.  
" Electrical Balance.  
Tune W/T Installation.  
D/G Inspection

Wednesday, X  
30th July.

M/S and D/C Equipment Trials.  
Test Derricks and Davits.  
Final Inspection of Messing & Sleeping.

© 2021

Lloyd's Register  
Foundation