

Reference

Lloyd's Register of British  
and Foreign Shipping.

13. Hamilton Street. Greenock.

6<sup>th</sup> December 1887  
Rec. L.R.O. 7 Dec.

The Secretary

Lloyd's Register of Shipping  
Sir,

I beg to inform you that the  
S.S. "Kisanga" (Messrs J. Reid & Co's S/C) was launched  
yesterday and proceeded at once to Liverpool, at  
which port her machinery which is being made by  
Messrs D. Rolfe & Sons, will be placed on board.

To complete the vessel the following is yet  
required: — the casings and deck at engine and  
boiler openings; <sup>to be replaced by</sup> the tunnel door to be fitted in place;  
the tunnel in way of after hatchway to be completed; and  
one pillar under strong beam in boiler room to be riveted.

The winches have not yet been placed on board, and  
the measurement for tonnage has not been completed  
by the Board of Trade; these things will require to be  
seen to by the Liverpool Surveyors, who have been  
advised that the vessel is proceeding to their port.

ARH307-0310 (1/2)



The Survey for Subboard recently requested by the Owners has not been completed, the Survey Report has been filled up as far as practicable, and will also require to be completed in Liverpool, it is enclosed herewith.

The first Entry Report, and approved drawings (11 in No.) are enclosed, and I would respectfully submit that these Reports be forwarded to Liverpool for completion, together with the details of the work requiring to be completed.

I am, Sir,

Your Obedient Servant  
Chas. D. King.



© 2019

Lloyd's Register  
Foundation

GRN307-0310 (42)