

COPY.

Lloyd's Register of Shipping.



Port GREENOCK.

26th December, 1940.

PROGRESS REPORT.

This is to Certify that the state of progress
of work on the ^{hull} ~~machinery~~ of the undermentioned vessel(s) on the
above date is as follows:— and that the materials used and labour
provided were economically employed in connection therewith.
Builders Messrs. Lithgows Limited, Port-Glasgow.

YARD OR ENGINE NO.

Yard No. 939.
"EMPIRE FROST"
M.O.S. No. 29.

PROGRESS.

FIFTH INSTALMENT.

Vessel handed over to Mr. Morgan,
Principal Officer to the Ministry of Shipping,
Glasgow, at 4-15 p.m. on 25th December, 1940.

THIRD INSTALMENT.

Shell Plating complete.

Yard No. 950.
A/MS. No. 126.

Noted
on 950
file

Kenneth Inglis
Surveyor to Lloyd's Register of Shipping.

This Certificate is issued upon the terms of the Rules and Regulations of the Society, which provide that:—

"While the Committees of the Society use their best endeavours to ensure that the functions of the Society are properly executed, it is to be understood that neither the Society nor any Member of any of its Committees is under any circumstances whatever to be held responsible for any inaccuracy in any report or certificate issued by the Society or its Surveyors, or in any entry in the Register Book or other publication of the Society, or for any error of judgment, default or negligence of any of its Committees or any Member thereof, or the Surveyors, or other Officers or Agents of the Society."