

COPY.

Lloyd's Register of Shipping.



Port MIDDLESBROUGH.

25th October 1940.

PROGRESS REPORT.

I This is to Certify that the state of progress of work on the ^{hull} ~~machinery~~ of the undermentioned vessel(s) on the above date is as follows:—

Builders. Messrs. Furness Shipbuilding Co. Ltd.,

YARD OR ENGINE No.

328

PROGRESS.

Vessel is framed or equivalent work done.
The materials used and the labour provided
were economically employed in connection
therewith.

Lyrit B. Scorer.

Surveyor to Lloyd's Register of Shipping.

This Certificate is issued upon the terms of the Rules and Regulations of the Society, which provide that:—

“While the Committees of the Society use their best endeavours to ensure that the functions of the Society are properly executed, it is to be understood that neither the Society nor any Member of any of its Committees is under any circumstances whatever to be held responsible for any inaccuracy in any report or certificate issued by the Society or its Surveyors, or in any entry in the Register Book or other publication of the Society, or for any error of judgment, default or negligence of any of its Committees or any Member thereof, or the Surveyors, or other Officers or Agents of the Society.”