

COPY.

# Lloyd's Register of Shipping.



Port GREENOCK.

29th June, 1940.

## PROGRESS REPORT.

This is to Certify that the state of progress  
of work on the <sup>hull</sup>~~machinery~~ of the undermentioned vessel(s) on the  
above date is as follows;—and that the materials used and labour  
provided were economically employed in connection therewith.  
*Builders* Messrs. Lithgow Limited, Port-Glasgow.

### YARD OR ENGINE NO.

Yard No. 949

A/M.S. 125

Yard No. 939

M.O.S. 29

### PROGRESS.

#### 1st Instalment

Keel and centre girder erected.

75% floors rivetted at skids.

Frames all prepared.

#### 1st Instalment

Shell plating complete

*Remedy Inglis*

Surveyor to Lloyd's Register of Shipping.

This Certificate is issued upon the terms of the Rules and Regulations of the Society, which provide that:—

“While the Committees of the Society use their best endeavours to ensure that the functions of the Society are properly executed, it is to be understood that neither the Society nor any Member of any of its Committees is under any circumstances whatever to be held responsible for any inaccuracy in any report or certificate issued by the Society or its Surveyors, or in any entry in the Register Book or other publication of the Society, or for any error of judgment, default or negligence of any of its Committees or any Member thereof, or the Surveyors, or other Officers or Agents of the Society.”



Copy

Lloyd's Register  
Foundation