

T.S.S. "NAPIER STAR".

A telephone message has been received from Messrs. Swan, Hunter & Wigham Richardson, Ltd., to the effect that the Owners propose to erect a new poop extending from aft to frame 30, and to further extend by a length of 10 feet the new forecastle already approved.

It is submitted the Builders be informed that no further change in the equipment already approved will be required on account of these additions to the structure.

P. C. 1/10/34
P.C. 1/10/34

1. 10. 34.
9/10/34



© 2019

Lloyd's Register
Foundation

W349-0054