

POSTPONED SURVEYS

m/s. PHOENICIAN STAR

- (1) (a) Built S-1936 (b) Type _____
 (c) Flag Paranania (d) Gross Tons 4925
 (e) A.L.L. due _____ (f) L.L. Cert. exp. 31.8.66
 (g) Last examination in drydock 11.65

- (2) (a) Special Survey due 8.65 - postponed until 8.66
Further postponed until vessel arrival at Chittagong
 (b) Outstanding S.S. items:— See endorsement dated _____
 (c) Hull Subject/Limit by _____ See endt. dated 1.11.66
 (d) Main/Aux/Donkey Boiler Survey due _____
 (e) Steam Generator Survey due _____
 (f) Steampipes Survey due by cpa ss
 (g) Screwshaft Survey due _____
 (h) Outstanding items for record:— See endt. dated _____
 (i) Machinery Subject/Limit by:— See endt. dated _____
 (j) S.R.M.C due _____ (k) R.S. due _____

- (3) Postponements already agreed:—
Further Postponement of the Special Survey
until cpa present voyage to Chittagong approved 7.11.66 after
September/October 1966 at Karachi

- (4) New Proposal:— Stated facilities to hold Special Survey do not exist
in Chittagong and vessel is now proceeding to Hong Kong
via Bangkok - where cargo will be loaded for Hong Kong.
Further postponement of Special Survey until vessel arrival
at Hong Kong is therefore requested. It is now approx. 2 1/2
months after expiration of Year of Grace for S.S. See copy
of letter attached to Karachi Surveyors letter dated 12.11.66,
and cable 15.11.66. Vessel is over 30 years old.

Technical Recommendation (Hull):—

It is submitted that, provided the
Chittagong Surveyors are satisfied from
their present survey, the ship could
proceed to Hong Kong, in ballast condition,
to carry out SS.

X Agreed
Date of Committee
Minute
LSR

(Machinery)

No objection provided
the outstanding CS&I items
per rule 2.11.66 are generally
presented at Chittagong &
found efficient for
proposed voyage.

15/11/66



© 2020

Lloyd's Register
Foundation